
Watershed Improvements/Sediment Stabilization at Deer, Mill, and Antelope Creek Budget year: 1998

Applicant: U.S. Forest Service Statement Quarter: .    3
CALFED Project Number:

LU

UBSR Contract: #8-AA-20-16120

Total Estimated Cost of Phase I: $440,000
Funding from Federal Bay-Delta Account 371,000
Funding provided by U.S. Forest Service 69,000
(In-Kind Services would be listed here if appficable- note: Detail of the service provide would be included.)

Phase I schedule 3 years
Projected Phase II schedule * 3 years
Total Project Estimated Completion Date:    6 years                                        PHASE I                            PHASE I                             PHASE I

(Quarterly Budget)                      (FY ’98 Budget)                      (Three Year Budget)
¯ No total estimated cost for Phase IL U.S. Forest Service will prepare a proposal

package for funding in FY ’99. Phase II is contingent upon completion and Accrued Accrued Remaining Accrued Balance to

fundingof Phasel. Budget Expenditures Variance ** Budget Expenditures Balance ** Budget Expenditures Complete **

Task 1: implement erosion control measures $2,236 $1,99.0 $246 1 $26,833 $1,990 $24,843 $135,000 $1,990 $133,010

Schedule: FY ’98 through FY ’00
Percent Work Complete for Task 1: 5%

la Site survey and design 1,250 1,000 15,000 1,000 15,000 1,000

lb NEPA process, ESA consultation 875 880 10,500 880 21,000 880

lc Contract preparation 0 0 7,000
ld Project implementation and contract administration 0 0 88,000
le Monitoring, evaluation, and reporting 111 110 1,333 110 4,000 110

Task 2: Planning for future road-related erosion-control measures $7,945 $8,355 ($410’ 2 $95,333 $8,355 $86,978 $299,000 $8,355 $290,645

Schedule: FY ’98 through FY’00
Percent Work Complete for Task 1:            10%

2a Update road-related erosion site survey 4,417 4,417 53,000 4,417 53,000 4,417

2b Coordinate with cost-shara coordinate, lalandowners, counties 778 778 9,333 778 28,000 778

2c Update Nation Forest Service road inventory database; add to GIS 1,167 1,160 14,000 1,160 14,000 1,160

2d Prepare road management plan for the three watersheds 1,583 2,000 19,000 2,000 38,000 2,000

2e Resource evaluations, site survey, design 0 166,000

Task 3: Update land exchange assessments and identify acquisition opportunities $250 $250 $0 $3,000 $250 $86,978 $6,000 $250 $5,750

Schedule: FY ’98 through FY’99
Percent Work Complete for Task 1: 2%

3a Contact private landowners to determine interest in selling/exchanging 250 250 3,000 250 6,000 250

Phase I Total: $10,431 $10,595 ($164 $125,166 $10,595 $t14~57t $440,000 $10,595    $429,405

We budget to the Sub-task level only if they are active during the Quarter in question. If a subtask is complete, the subtask cost rolls-up into the Task level.

** Please explain significant variance.

** Explanation of Variance in Budget :
1 Billing from the subcontractor was less than originally anticipated; they began their work two weeks later than we had scheduled due to weather.
2 The work accomplished this month exceeds the monthly budget because an extra task was completed

Draft Date: 09/21/98


